
State of California Department of Transportation Page 1
07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/2.8

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

Fed Aid

HA25

HA21

HA22

HB4N

HM3H

HA4S3

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY ON ROUTE 13, 24 AND

SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM

ROUTE 580/24 SEPARATION TO 52ND

STREET UNDERCROSSING.

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON ROUTE 24 AT THE CALDECOTT TUNNEL

AND ON ROUTE 260 AT THE POSEY WEBSTER

STREET TUBES

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

Description 

HIGHWAY PLANTING

METHACRYLATE BRIDGE DECKS

RESURFACE RAMPS

INSTALL TRAFFIC MONITORING STATIONS

UPGRADE VENTILATION SYSTEMS

CONSTRUCT BRIDGE AND ROADWAY

Type Of Work

JJ NGUYEN, INC

PENHALL COMPANY

GALLAGHER AND BURK INC

CONTRACTCORE ATTN:MATT

WILLIAMSON

TABER CONSTRUCTION, INC

MCM CONSTRUCTION, INC

Contractor

SAN JOSE, CA 95127

SAN LEANDERO, CA 94577

OAKLAND CA 94601

MARTINEZ, CA 94553

NORTH HIGHLAND, CA 95660

 

 

(510)261-0466

 

 

 

JOHN HOLLIS

LOI, LAWRENCE

WASSEF, WAGDY

CARTY RODOLFO

GHAFGHAZI, BEN

Resident
Engineer

(510)450-3996

(510)450-2476

 

(408)254-5866

(510)377-4139

(510)286-0352

 $364,626

 $812,065

 $619,835

 $1,020,298

 $2,550,100

 $191,089,588

Bid + CCOs

 $279,407

 $706,679

 $0

 $63,716

 $404,206

 $167,332,918

Comp To  date

 $0

 $13,266

 $0

 $0

 $119,098

 $7,794,793

This Month

10/12/07

03/04/09

06/01/09

04/23/08

02/27/09

07/16/07

Awarded

11/14/07

03/20/09

07/01/09

06/05/08

03/10/09

08/07/07

Approved

11/07/11

09/22/09

12/31/09

01/13/10

05/13/10

Est Comp

 0%

 59%

 0%

 20%

 41%

 81%

%Time

 0%

 85%

 0%

 6%

 16%

 88%

% Work 

PLANT EST

UNSAT

 

 

 

 

 

Message

04-2707A4

04-0E9504

04-4A5804

04-4A5354

04-1A4604

04-0120L4

Contract 

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

3172 SALEM DR.

13750 CATALINA STREET

P O BOX 7227

P. O. BOX 1309

P.O. BOX 620

3410 MANDELA PKWY

3410 MANDELA PARKWAY

1007 KNOX AVENUE

3401 REGATTA BLVD.

345 BURMA ROAD

OAKLAND, CA

OAKLAND, CA 94608

SAN JOSE, CA 95122

RICHMOND, CA 94804

OAKLAND, CA 94697

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-ALA-80-2.4/7.2

04-ALA-84-3.8/0

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

Fed Aid

HM3

HB4N

HB5

HB1

HE11

HE13

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT THORNTON AVENUE

OVERCROSSING

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECK

INSTALL TRAFFIC SIGNALS

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

WIDENING AND REHABILITATE

Type Of Work

BAY LINE CUTTING AND CORING,

INC

AMLAND

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

FCI CONSTRUCTORS, INC

Contractor

OAKLAND, CA 94608

SAN JOSE, CA 95132

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

 

 

 

 

 

 

LOI, LAWRENCE

BORRAYO SALVADOR

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

PATEL BHARAT

Resident
Engineer

(510)450-2476

(510)877-4186

(925)606-2038

(925)606-2032

(510)670-7825

(510)780-1157

 $407,428

 $585,237

 $5,164,567

 $21,220,496

 $143,070,217

 $99,685,426

Bid + CCOs

 $355,544

 $522,787

 $5,111,394

 $20,325,339

 $78,895,190

 $94,992,648

Comp To  date

 $31,113

 $0

 $11,275

 $11,537

 $3,575,684

 $1,628,349

This Month

02/03/09

10/02/08

12/20/07

12/21/06

08/28/07

08/17/06

Awarded

02/18/09

10/22/08

01/29/08

01/10/07

09/28/07

09/05/06

Approved

07/23/09

06/10/09

09/30/09

09/23/11

06/28/11

03/05/10

Est Comp

 95%

 100%

 0%

 53%

 41%

 80%

%Time

 97%

 100%

 0%

 95%

 54%

 95%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-0E9104

04-448104

04-444004

04-172404

04-016014

04-249044

Contract 

  

  

  

ACST-P084-(034)E

  

STPL-6204-(057)N

  

  

  

  P0-84 0-(4E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

1033 YERBA BUENA AVE.

3168 KNIGHTS BRIDGE ROAD

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

3410 MANDELA PARKWAY

1007 KNOX AVENUE

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

21339 CABOT BLVD

OAKLAND, CA 94608

SAN JOSE, CA 95122

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-ALA-580-5.9/7.8

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-40.3/46.1

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

Fed Aid

HM1

HA21

HM3

HB4N

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE FROM

NORTH FLYNN ROAD OVERCROSSING TO 0.4

MILE WEST OF GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

IN ALAMEDA COUNTY ON ROUTE 580 AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS FROM 38TH AVENUE

OVERCROSSING TO DISTRIBUTION

STRUCTURE

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

Description 

REPLACE CONCRETE PAVEMENT

WIDEN ROADWAY

TREAT BRIDGE DECK WITH METHACRYLATE

TREAT BRIDGE DECK

INSTALL TRAFFIC MONITORING STATIONS

WIDENING AND ROADWAY REHABILITATION

Type Of Work

MCK SERVICES, INC

DESILA GATES CONSTRUCTION

PENHALL COMPANY

BAY LINE CUTTING & CORING, INC

PAVE TECH INC  ATTN: JIM

ARRIARAN

BAY CITES PAVING & GRADING

Contractor

CONCORD, CA 94524

DUBLIN, CA  94568

SAN LEANDRO,CA 94577

OAKLAND, CA 94608

CARLSBAD, CA 92008

CONCORD,CA 94524

 

 

 

 

 

 

PARDO, ROMMEL

BOUZAR, CYRUS

PHOEN, LINDA

PHOEN, LINDA

WASSEF, WAGDY

SATINDER GREWAL

Resident
Engineer

(925)606-2048

(925)606-2045

(510)450-2477

(510)450-2477

(408)254-5866

(510)668-4924

 $405,689

 $44,127,422

 $880,726

 $663,825

 $1,368,575

 $34,817,193

Bid + CCOs

 $397,838

 $29,997,949

 $15,990

 $0

 $164,421

 $20,176,571

Comp To  date

 $20,389

 $2,437,382

 $15,990

 $0

 $0

 $3,996,114

This Month

04/07/09

07/28/08

02/27/09

01/30/09

04/15/08

09/02/08

Awarded

04/23/09

08/28/08

03/20/09

02/23/09

05/02/08

09/19/08

Approved

08/20/09

11/13/09

12/21/09

09/16/09

12/31/09

12/22/09

Est Comp

 66%

 56%

 13%

 0%

 0%

 55%

%Time

 94%

 67%

 2%

 0%

 12%

 58%

% Work 

 

 

 

 

 

 

Message

04-1E5904

04-290844

04-0E7904

04-0E9304

04-4A5314

04-253794

Contract 

  

HPLU-6204-(070)L

  

  

  

  

  

 620-4 07-()

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 5697

11555 DUBLIN BLVD

13750 CATALINA STREET

1033 YERBA BUENA AVE.

735 LAGUNA DRIVE

P. O. BOX 6227

3049 INDEPENDENCE

DR., SUITE I

3049 INDEPENDENCE DR

SUITE I

1007 KNOX AVENUE

48499 MILLMONT DRIVE

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7671

SAN JOSE, CA 95122

FREMONT, CA 94538

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-ALA-680-6.4/12.5

04-ALA-680-/303

04-ALA-880-3.3/20.8

04-ALA-880-10.9/34.5

04-ALA-880-28.2/28.5

04-ALA-880-30.1/31.1

Fed Aid

HM3

HM3

HA21

HA21

HB4N

Pgm Code

IN ALAMED CO. AT VARIOUS LOCATIONS

FROM 0.2 KM NORTH OF MISSION SAN JOSE

SEPARTATION TO STONERIDGE DRIVE

OVERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

FROM 0.4 KM SOUTH OF ROUTE 237/680

SEPARATION TO GRIMMER BOULEVARD

UNDERCROSSING

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS FROM PASEO PADRE PARKWAY

OVERCROSSING TO EAST BAY VIADUCT

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE EAST TO 0.2 MILE WEST OF THE

FRUITVALE AVENUE OVERHEAD

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

Description 

WIDENING, ROADWAY REHABILITATION,

WIDEN BRIDGES AND ROADWAY

TREAT BRIDGE DECK

TREAT BRIDGE DECK

REHABILITATE STRUCTURE

REPLACE BRIDGE

Type Of Work

BAY CITIES PAVING & GRADING

TOP GRADE CONSTRUCTION, INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

CALIFORNIA ENGINEERING

CONTRACTORS INC

MCM CONSTRUCTION, INC

Contractor

CONCORD, CA 94524

LIVERMORE, CA 94551

TEMPE, AZ. 85282

BENICIA, CA  94510

PLEASANTON CA 94566

OAKLAND, CA 94607

 

 

 

 

(925)461-1500

 

GREWAL SATINDER

SIAVOSH, MOGHADAM

AHMADZADEH, ALI

AHMADZADEH, ALI

SENG TA

Resident
Engineer

(510)668-4924

(510)668-4923

(510)450-3990

(510)450-3990

 

(510)450-3993

 $34,557,806

 $26,171,649

 $1,757,390

 $2,207,320

 $6,517,807

 $87,877,777

Bid + CCOs

 $7,457,244

 $6,115,990

 $1,661,850

 $1,987,590

 $0

 $7,794,114

Comp To  date

 $3,951,644

 $3,911,781

 $469,961

 $70,694

 $0

 $2,592,217

This Month

04/17/09

04/07/09

04/18/08

01/14/09

06/15/09

03/25/09

Awarded

05/04/09

04/30/09

05/14/08

02/13/09

07/03/09

04/20/09

Approved

03/17/10

11/06/09

07/09/09

09/29/09

07/20/12

Est Comp

 8%

 17%

 100%

 53%

 0%

 4%

%Time

 21%

 23%

 92%

 89%

 0%

 9%

% Work 

 

 

 

 

 

 

Message

04-4A5204

04-253784

04-0E7804

04-0E7704

04-177904

04-1706U4

Contract 

HP21-6204-(073)

  

  

  

SARR- 880-(058)E

ACBR-0880-(059)E

--()

  

  

  

   8-8010-(8E)

  08-8010-(9EA)C

  

  

  

  

--()

0880-1059-()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P.O.BOX 6227

50 CONTRACTORS STREET

1310 W 23RD STREET

3701 MALLARD DRIVE

20 HAPPY VALLEY ROAD

450 BURMA RD.

48499 MILMONT DRIVE

48499 MILMONT DRIVE

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PKWY

FREMONT, CA 94538

FREMONT, CA 94538

OAKLAND, CA 94608

OAKLAND, CA 94608

OAKLAND, CA 94608

Accepted

07/28/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-4-14.2/27.8

04-CC-80-.8/1.2

04-CC-80-3.4/3.8

04-CC-80-5.9/0

Fed Aid

HE13

HA22

HA12

HM3H

HB4N

HA25

HA21

Pgm Code

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT THE

FREMONT MAINTENANCE STATION

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 4/242 SEPARATION

TO A STREET  UNDERCROSSING

IN CONTRA COST COUNTY IN THE CITY OF

RICHMOND ON ROUTE 80 AT CARLSON

BOULEVARD UNDERCROSSING.

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

Description 

WIDEN EXISITING FREEWAY

EXPAND EXISTING MAINTENANCE STATION

REPLACE JOINT SEALS

INSTALL TRAFFIC SIGNALS

HIGHWAY PLANTING AND IRRIGATION

REPLACE BRIDGE

Type Of Work

DESILVA GATES FCI JNT VENTURE

TABER CONSTRUCTION, INC

BAY LINE CUTTING & CORING, INC

TERNO INC

WATKIN & BORTOLUSSI INC

DISNEY CONSTRUCTION

Contractor

DUBLIN CA 94568

MARTINEZ, CA  94553-7309

OAKLAND, CA 94608

LA MIRADA CA 90638

SAN RAFAEL CA 94901 -4886

PACIFICA, CA 94044

 

 

 

(714)228-9631

 

 

WANG C SAMUEL

COOPER, CHEE

ARSHAD, MIAN

HOLLIS JOHN

HATEFI, AMIR

Resident
Engineer

(510)413-3593

(510)450-2455

(925)602-9021

 

(510)450-3996

(510)231-7100

 $66,037,508

 $3,358,435

 $65,099

 $416,355

 $169,019

 $5,176,864

Bid + CCOs

 $65,810,920

 $1,830,974

 $0

 $0

 $78,062

 $4,406,712

Comp To  date

 $588,043

 $333,029

 $0

 $0

 $2,970

 $456,189

This Month

12/17/04

10/08/08

02/10/09

04/15/09

03/17/08

07/03/08

Awarded

12/21/04

10/22/08

02/24/09

05/14/09

04/23/08

08/06/08

Approved

09/30/09

01/21/10

07/28/09

02/20/11

10/01/10

Est Comp

 96%

 52%

 0%

 0%

 33%

 82%

%Time

 99%

 55%

 0%

 0%

 46%

 85%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

04-2332U4

04-207774

04-0E5204

04-2A8904

04-2A0304

04-1A2504

Contract 

ACNH-880 -(055)N

  

  

  

  

ACBR-080 -(108)E

  88-0 10-(5N)

  

  

  

  

  08-0 11-(8 E)A

--()

  

  

  

  

M080- 110-(E)

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

11555 DUBLIN BOULEVARD

PO BOX 1309

1033 YERBA BUENA AVENUE

15701 HERON AVENUE

77 LARKSPUR ST

580 CRESPI DRIVE,SUITE A6-134

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

2727 SYSTRON DRIVE,

SUITE 150

3410 MANDELA PKWY

3401 REGATTA BLVD

FREMONT CA 95439

OAKLAND, CA 94608

CONCORD, CA 94518

OAKLAND CA 94608

RICHMOND, CA

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-CC-80-13.6/0

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-12-14.6/16.3

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

Fed Aid

HE2

HE2

HB32

HB1

HA25

HB1

Pgm Code

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

Description 

HIGHWAY PLANTING AND IRRIGATION

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

REPLACE SIGNS

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

Type Of Work

P & D LANDSCAPE MANAGEMENT SVS

ACC / TOP GRADE JV ERIC

RONNING

J J NGUYEN, INC

TRAFFIC SOLUTIONS, INC

MCGUIRE AND HESTER

GORDON BALL, INC

Contractor

ORANGE, CA 92868

LIVERMORE, CA 94551

SAN JOSE, CA 95126

REDDING, CA  96002

OAKLAND, CA 94603

ALAMO, CA 94507

 

 

 

 

 

 

HANSON, JIM

CASSAUNDRA LOGRASSO

HANSON, JIM

MONEMZADEH, FAROKH

JIM HANSON

SARGISS, RAMSES

Resident
Engineer

(510)450-2450

(925)602-9015

(510)450-2450

(707)769-5695

(510)450-2450

(510)774-6297

 $365,553

 $44,945,844

 $211,550

 $3,848,290

 $1,601,559

 $6,035,824

Bid + CCOs

 $254,673

 $40,264,678

 $165,032

 $3,453,978

 $1,451,483

 $5,956,888

Comp To  date

 $3,466

 $3,147,987

 $6,355

 $2,159,603

 $8,370

 $1,981

This Month

04/08/08

11/21/07

06/01/07

06/30/08

02/09/06

01/18/07

Awarded

04/28/08

12/17/07

07/27/07

07/21/08

02/24/06

02/15/07

Approved

03/12/12

10/01/09

08/11/09

10/15/09

12/09/09

07/31/09

Est Comp

 0%

 98%

 97%

 75%

 90%

 0%

%Time

 0%

 88%

 78%

 90%

 90%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

04-0130K4

04-0060A4

04-0060H4

04-0A8214

04-271604

04-2937U4

Contract 

  

ACIM-680 -(066)E

  

ACST-P097-(033)E

  

ACNH-Q101-(122)E

  

IM78-0 23-(1E)

  

G P0-97 0-(3EA)C

  

--()

  

--()

  

P041- 105-( E)

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

999 TOWN & COUNTRY RD. 4TH FL

50 CONTRACTORS STREET

3172 SALEM DR.

8490 HARTMEYER LANE

9009 RAILROAD AVENUE

333 CAMILLE AVE.

3410 MANDELA PARKWY

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

576 W. FRANCISCO DR.

OAKLAND, CA 94608

OAKLAND, CA

PETALUMA, CA 94954

OAKLAND, CA 94608

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

04-MRN-131-/4

04-NAP-29-12.1/13.5

04-NAP-29-21.3/22.2

Fed Aid

HB5

HM3

HB4N

HE14

HM1

Pgm Code

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

IN MARINE COUNTY IN AND NEAR  TIBURON

FROM 800 FEET WEST OF ROUTE 101/131

SEPARATION TO MAR  WEST

STREET_____________

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY IN AND NEAR SAINT

HELENA FROM 0.4 MILE SOUTH OF DWYER

ROAD TO 0.3 MILE SOUTH OF OAKVILLE

GRADE ROAD TO YORK CREEK

Description 

WIDEN FREEWAY

TREAT BRIDGE DECK AND SEAL JOINTS

INSTALL TRAFFIC MONITORING STATIONS

OVERLAY ROADWAY WITH RHMA

PLANTING AND IRRIGATION

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

GHILOTTI BROS

CONTRACTORS CHEMICAL, INC

STEINY AND COMPANY

GHILOTTI CONSTRUCTION, INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

TEAM GHILOTTI INC

Contractor

SAN RAFAEL, CA  94901

HAYWARD, CA

VALLEJO, CA 94590

SANTA ROSA, CA 95407

SAN RAFAEL CA 94901-4886

PETALUMA CA 94952

 

 

 

 

 

(707)763-8700

SARGISS, RAMSES

MONEMZADEH, FAROKH

DUAN, FRANK

RUSSELL, STEVE

HOLLIS JOHN

Resident
Engineer

(415)257-3647

(707)769-5695

(510)385-7161

(510)774-6297

(510)460-3996

 

 $51,059,687

 $468,400

 $3,251,190

 $1,408,838

 $556,296

 $806,993

Bid + CCOs

 $43,831,649

 $396,089

 $3,253,272

 $45,423

 $441,906

 $0

Comp To  date

 $1,943,516

 $0

 $96,104

 $37,793

 $3,915

 $0

This Month

07/17/07

04/29/08

04/14/08

04/20/09

02/09/07

06/08/09

Awarded

08/15/07

05/30/08

05/02/08

05/04/09

02/23/07

06/24/09

Approved

08/03/09

06/16/09

08/15/09

08/12/09

04/18/11

Est Comp

 98%

 100%

 90%

 72%

 0%

 0%

%Time

 82%

 100%

 100%

 3%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-226144

04-0E8004

04-4A5334

04-1E5604

04-120634

04-1E1904

Contract 

ACST-Q101-(127)E

  

  

  

  

  

  Q1-01 1-(7EC)M

  

  

  

  

  

6204- 043-()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

525 JACOBY STREET

3130 DEPOT ROAD

27 SHERIDAN STREET

246 GHILOTTI AVE.

77 LARKSPUR ST.

2531 PETALUMA BLVD SOUTH

576 W. FRANCISCO BLVD

1009 CLEGG CT, STE D

3401 REGATTA BLVD.

756 WEST FRNCISCO

BLVD.

3410 MANDELA PKWY

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

RICHMOND, CA 94804

SAN RAFAEL, CA 94941

OAKLAND, CA

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-NAP-29-38.1/48.6

04-NAP-121-.3/2.1

04-NAP-128-7.3/7.3

04-SCL-9-6.9/11.5

04-SCL-9-/.5

04-SCL-82-/25.9

Fed Aid

HM1

HA23

HM1

HM1

HA21

Pgm Code

IN NAPA COUNTY NEAR CALISTOGA FROM

0.2 MILE NORTH OF SILVERADO TRAIL TO

LAKE COUNTY LINE

IN NAPA COUNTY ON ROUTE 121 FROM .5

KM NORTH OF SONOMA COUNTY LINE TO 0.2

KM EAST OF DUHIG ROAD

IN NAPA COUNTY ABOUT 2.7 MILES EAST

OF RUTHERFORD AT 0.3 MI SOUTH OF

SILVERADO TRIAL INTERSECTION

IN SANTA CLARA COUNTY IN SARATOGA,

MONTE SERENO AND LOS GATOS FROM 0.2

MILES NORTH OF SARATOGA CREEK BRIDGE

TO ROUTE 17

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA,SAN MATEO COUNTIES ON

VARIOUS ROUTES AT VARIOUS  LOCATIONS

Description 

COLD PLANE ASPHALT CONCRETE

REALIGN CURVES AND WIDEN SHOULDER

CONSTRUCT ROCK SLOPE PROTECTION

RESURFACE ROAD WITH MICRO SURFACING

TREAT BRIDGE DECKS

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

FEDCO CONSTRUCTION INC

NORTH BAY CONSTRUCTION, INC

FRANK MEDINA

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY INC

PENHALL COMPANY

CONTRACTORS CHEMICAL INC

Contractor

SANTA ROSA CA 95407

PETALUMA, CA 94955

OROVILLE CA 95966

SACRAMENTO CA 958299326

SAN LEANDRO, CA  94577

HAYWARD CA 94545

(707)586-0500

 

(530)743-0744

(916)381-8033

 

(510)783-5631

RON SANGALANG

MALONZO, GENE EARL D

Resident
Engineer

 

(707)428-6220

 

 

(510)385-7206

 

 $509,589

 $6,670,706

 $83,210

 $712,193

 $865,524

 $982,153

Bid + CCOs

 $0

 $1,297,433

 $0

 $0

 $2,650

 $0

Comp To  date

 $0

 $662,503

 $0

 $0

 $0

 $0

This Month

06/29/09

12/10/08

05/15/09

06/02/09

01/21/09

03/11/09

Awarded

07/16/09

12/30/08

06/25/09

07/09/09

02/10/09

04/20/09

Approved

09/07/09

02/03/10

Est Comp

 0%

 4%

 0%

 0%

 3%

 0%

%Time

 0%

 19%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

04-1E3804

04-444214

04-3S6114

04-1E1204

04-0E7604

04-0E7404

Contract 

SARR-P029-(105)E

ACHS-P121-(022)E

ER-43H1-(004)E

  

  

  

  P0-29 1-(5E)

P P1-21 0-(2E)

--()

  

  

  

--()

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

3510 BROOKS AVENUE

431 PAYRAN STREET

10096 AHART ROAD

9390 ELDER CREEK ROAD

13750 CATALINA STREET

3130 DEPOST ROAD

370 CHADBOURNE ROAD

STE A

2210 O'TOOLE AVENUE,

SUITE 150

FAIRFIELD, CA 94534

SAN JOSE, CA 95131

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-SCL-85-17.8/19.6

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-8.8/0

Fed Aid

HA27

HA25

HA25

HA25

HE14

HA42

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE,

CUPERTINO AND SUNNYVALLE AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE ON

ROUTE 87 FROM JULIAN STREET TO TAYLOR

STREET

IN SANTA CLARA COUNTY NEAR GILROY AT

SOUTHBOUND GILROY TRUCK SCALE AND

INSPECTION FACILITY

Description 

UPGRADE EXISTING MEDIAN BARRIER

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

HIGHWAY PLANTING

REPLACE WEIGH IN MOTION SYSTEM

Type Of Work

DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

WATKIN & BORTOLUSSI

GORDON N BALL, INC

Contractor

BURLINGAME, CA 94010

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

ALAMO, CA  94507

 

 

 

 

 

 

LAYMOUN MOAID

BRIAN MACKLE

BRIAN MACKLE

BRAIN MACKLE

BRIAN MACKLE

BORRAYO, SALVADOR

Resident
Engineer

(510)867-6753

(510)385-6991

(510)385-6991

(510)385-6991

(510)385-6991

(510)377-4186

 $3,967,294

 $1,403,668

 $1,785,182

 $3,340,476

 $567,186

 $895,926

Bid + CCOs

 $3,643,612

 $1,331,137

 $1,561,801

 $2,876,798

 $229,118

 $889,488

Comp To  date

 $0

 $6,500

 $7,800

 $13,182

 $20,805

 $0

This Month

12/12/08

12/07/05

04/06/06

09/08/06

01/30/09

06/17/08

Awarded

01/05/09

12/22/05

04/21/06

09/22/06

02/23/09

07/07/08

Approved

06/15/09

12/03/09

04/28/10

04/27/11

09/06/12

08/14/08

Est Comp

 100%

 0%

 0%

 0%

 70%

 94%

%Time

 100%

 0%

 0%

 0%

 55%

 99%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

04-0A4804

04-165934

04-165944

04-0A1304

04-0A2714

04-0A2404

Contract 

ACST-X085-(044)E

ACST-X085-(039)E

  

  

STPL-6204-(067)E

  

  X0-85 0-(4E)

  X0-85 0-(9E)

  

  

--()

  

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

880 MITTEN ROAD, SUITE B

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

77 LARKSPUR STREET

333 CAMILLE AVENUE

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

04District

04-SCL-101-9.1/17.8

04-SCL-101-17.8/21.2

04-SCL-101-/52.2

04-SCL-101-/52.6

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

Fed Aid

HM1

HM1

HA21

HB4N

HM3

HA21

Pgm Code

IN SANTA CLARA COUNTY IN RUCKER AND

SAN MARTIN AND MORGAN HILL ON ROUTE

101 FROM BUENA VISTA AVENUE TO

COCHRANE ROAD OVERCROSSING

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN GILROY  FROM

0.4 KM WEST OF UVAS CREEK BRIDGE TO

0.5 KM EAST OF UVAS CREEK BRIDGE

Description 

REPLACE CONCRETE PAVEMENT

CRACK SEALING

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL TRAFFIC MONITORING STATIONS

TREAT BRIDGE DECK

REPLACE BRIDGE

Type Of Work

ANOZIRA INCORPORATED

NO FAULT ASPHALT, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

ROSENDIN ELECTRIC

AMLAND CORP

RGW CONSTRUCTION, INC

Contractor

SAN RAMON CA 94583

MOUNTAIN VIEW, CA 94043

BENICIA, CA 94510

SAN JOSE, CA 95122

SAN JOSE CA 95132

LIVERMORE, CA 94550

(925)890-0626

 

 

 

(408)929-3949

 

LOWE THOMAS K.

KURANI BHOOPEN

TRUONG HENRY

NILESH PANDYA

Resident
Engineer

 

(408)254-5816

(510)376-1107

(510)670-7844

 

(408)232-0224

 $495,584

 $202,012

 $966,573

 $2,348,759

 $668,374

 $5,334,174

Bid + CCOs

 $0

 $194,236

 $541,809

 $1,740,815

 $0

 $433,630

Comp To  date

 $0

 $0

 $528,934

 $38,321

 $0

 $0

This Month

05/21/09

05/31/07

03/13/09

04/11/08

02/03/09

11/25/08

Awarded

06/24/09

07/16/07

03/30/09

05/12/08

02/23/09

12/12/08

Approved

11/27/07

09/11/09

08/19/09

12/09/10

Est Comp

 0%

 100%

 45%

 73%

 0%

 15%

%Time

 0%

 100%

 50%

 74%

 0%

 8%

% Work 

 

 

 

 

 

 

Message

04-4C3604

04-0E4304

04-0E7204

04-4A5324

04-0E7304

04-448804

Contract 

  

  

  

  

  

ACST-P152-(072)E

  

  

  

  

  

CBP1-52 0-(2ER)S

  

  

  

  

  

P152- 072-()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

2415 SAN RAMON VALLEY BLVD

2211 OLD MIDDLE FIELD WAY

370 MALLARD DRIVE

P. O. BOX 49070

3168 KNIGHTS BRIDGE ROAD

550 GREENVILLE ROAD

1007 KNOX AVENUE

2210 O'TOOLE AVE.

SUITE 150

1007 KNOX AVENUE

2210 OTOOLE AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

Accepted

Location
Storm Water
Plan
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04District

04-SCL-152-11.2/19.7

04-SCL-152-21.4/21.9

04-SCL-237-5.3/5.7

04-SCL-280-5.1/7.8

04-SCL-880-6.7/8.4

04-SCL-5736-/0

Fed Aid

HA27

HE13

HE13

HA22

HA22

HA12

Pgm Code

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.3 MILE WEST OF HOLSCLAW ROAD

TO DUNNE LANE/SAN FELIPE ROAD

IN SANTA CLARA COUNTY ROUTE 152  NEAR

GILROY BETWEEN DUNNE LANE/SAN FELIPE

ROAD AND ROUTE 156 INTER- SECTIONS

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA CO FROM CYPRESS AVENUE

PEDESTRIAN OVERCROSSING TO TANTAU

AVENUE OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AND

MILPITAS ON ROUTE 880 FROM MONTAGUE

EXPRESSWAY OVERCROSSING TO ROUTE

237/880 SEPARATION

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

Description 

HOT MIX ASPHALT SURFACING

INSTALL SOFT MEDIAN BARRIER

WETLAND MITIGATION

REHABILITATE ROADWAY

COLD PLANE AC PAVEMENT

PLANTING AND IRRIGATION

Type Of Work

ARCHIBALD PAVING

GRANITE CONSTRUCTION MARTIN

CANNING

CIMARRON, INC

R G W CONSTRUCTION INC

TOP GRADE CONSTRUCTION INC

WATKINS & BORTOLUSSI

Contractor

REDWOOD CITY, CA 94064

WATSONVILLE, CA  95076

OAKDALE, CA 95361

LIVERMORE CA 94551

LIVERMORE CA 94551

SAN RAFAEL, CA 94901

 

 

 

(925)606-2400

(925)449-5764

 

CHOI, EUNMI

LOWE K. THOMAS

BRIAN MACKLE

Resident
Engineer

(510)385-7206

(408)232-3023

(408)254-5816

 

 

(510)385-6991

 $458,530

 $205,671

 $389,811

 $7,575,513

 $594,090

 $313,530

Bid + CCOs

 $1,050

 $713

 $382,498

 $0

 $0

 $280,648

Comp To  date

 $1,050

 $713

 $1,210

 $0

 $0

 $0

This Month

06/26/09

05/22/09

09/28/06

06/19/09

05/14/09

07/18/07

Awarded

06/26/09

06/09/09

10/05/06

07/16/09

06/03/09

08/09/07

Approved

09/30/09

09/17/09

05/21/10

01/10/11

Est Comp

 0%

 32%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

04-1E1804

04-3A5604

04-2332F4

04-272024

04-4C3404

04-1247A4

Contract 

  

  

  

SARR-2801-(119)E

  

  

  

  

  

  28-01 1-(9E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

3624 HAVEN AVENUE

580 W. BEACH STREET

10554 RODDEN ROAD

P O BOX 2910

50 CONTRACTORS STREET

77 LARKSPUR STREET

2210 O'TOOLE AVENUE

#150

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE, CA 95131

SAN JOSE,CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-35-1.7/0

04-SF-35-/2

04-SF-80-4.5/5.7

04-SF-80-4.6/5

Fed Aid

HB4   HB4

HB4   HB4

HB1

HM4

HM3

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT ZOO ROAD AND LAKE MERCED

BOULEVARD INTERSECTION

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.8 MILE SOUTH OF JOHN

MUIR DRIVE TO 0.2 MILE NORTH OF SLOAT

BOULEVARD

IN SAN FRANCISCO, SAN MATEO,  SANTA

CRUZ AND SANTA CLARA COUNTIES AT

VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF  SAN

FRANCISCO AT BAYSHORE VIADUCT

Description 

MODIFY TRAFFIC SIGNALS

MODIFY TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNALS

REPLACE ASPHALT CONCRETE SURFACING

MODIFY CHANGEABLE MESSAGE SIGNS

TRANSVERSE JOINT SEAL REPAIR

Type Of Work

W BRADLEY ELECTRIC

MIKE BROWN ELECTRIC

W BRADLEY ELECTRIC INC

MCK SERVICES

AMLAND CORP

COAST CONSTRUCTION, INC

Contractor

NAVATO, CA 94945

COTATI, CA 94931

NOVATO CA 94945

MARTINEZ, CA 94553

SAN JOSE CA 95132

SAN RAFAEL, CA 94903

 

 

(415)898-1400

 

(408)929-3949

 

DUAN FRANK

DUAN, FRANK

FRED BOOSHEHRI

HUPE, JEFF

Resident
Engineer

(510)385-7161

(510)385-7161

 

(650)855-7777

 

(510)867-6726

 $3,887,961

 $3,303,157

 $213,429

 $657,423

 $698,464

 $275,350

Bid + CCOs

 $2,917,633

 $3,223,365

 $0

 $695,214

 $0

 $8,600

Comp To  date

 $372,087

 $161,535

 $0

 $123,402

 $0

 $8,600

This Month

08/01/08

12/21/07

06/29/09

05/14/09

06/08/09

06/01/09

Awarded

08/15/08

01/23/08

07/07/09

05/22/09

07/16/09

06/24/09

Approved

03/15/10

07/30/09

08/15/09

09/30/09

Est Comp

 54%

 100%

 0%

 78%

 0%

 11%

%Time

 75%

 97%

 0%

 99%

 0%

 3%

% Work 

 

 

 

 

 

 

Message

04-162524

04-162514

04-1A4304

04-1E1304

04-1E5804

04-1E3704

Contract 

ACST-P001-(537)E

  

STPL-8934-(120)H

  

  

  

  P0-01 5-(7E)

  

 593-4 12-()

  

  

  

--()

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

90 HILL RD.

561 A MERCANTILE DRIVE

90 HILL ROAD

865 HOWE ROAD #B

3168 KNIGHTS BRIDGE ROAD

4460 REDWOOD HWY SUITE 16

3401 REGATTA BLVD.

3401 REGATTA BLVD

2350 PAGE MILL ROAD

280 BEALE STREET

RICHMOND, CA 94804

RICHMOND, CA 94804

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-280-3.4/3.8

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

Fed Aid

HA4S3

HA4S3

HB1

HM1

HE14

HE14

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN CITY AND COUNTY OF SAN FRANCISCO

FROM 0.1 MILE SOUTH TO 0.3 MILE

NORTH OF ST MARYS PEDESTRIAN

OVERCROSSING

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM SAN FRANCISCO COUNTY

LINE TO BRANNAN STREET

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

Description 

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

ROADWAY WIDENING

HOT MIX ASPHALT SURFACING

WETLAND CREATION AND RESTORATION

CONSTRUCT TUNNELS, APPROACH ROADS

Type Of Work

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

PAVEX CONSTRUCTION DIVISION

GHILOTTI CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

KIEWIT PACIFIC COMPANY

Contractor

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

SAN JOSE, CA 95136

SAN RAFAEL, CA  94901-5567

SONOMA, CA 95476

CONCORD CA 94520-5322

 

 

 

 

 

 

CASEY BILL

PURSELL, GARY

BADR BASSAM

WASHINGTON, MARCUS

JENNIE NIELSON

MUENCH JOHN

Resident
Engineer

(510)622-5103

(510)622-5660

(415)356-6636

(415)356-6512

(510)502-4879

(510)325-7405

 $409,892,905

 $1,520,516,456

 $294,874

 $3,258,794

 $1,464,057

 $284,175,027

Bid + CCOs

 $356,519,143

 $682,136,910

 $283,620

 $3,005,110

 $1,376,552

 $130,600,809

Comp To  date

 $10,574,563

 $14,687,688

 $283,620

 $148,195

 $20,091

 $4,667,703

This Month

03/10/04

04/18/06

05/07/09

06/03/08

08/29/05

12/13/06

Awarded

03/25/04

05/03/06

05/28/09

06/24/08

09/09/05

01/03/07

Approved

12/31/09

08/08/13

08/20/09

07/31/09

04/09/10

08/05/11

Est Comp

 97%

 44%

 49%

 93%

 83%

 54%

%Time

 87%

 45%

 96%

 92%

 95%

 46%

% Work 

 

 

 

 

 

 

Message

04-0120R4

04-0120F4

04-4A3504

04-2A9904

04-1123G4

04-1123U4

Contract 

ACBR-080 -(097)N

  

  

  

ER-1187-(009)E

ACST-1187-(011)E

  08-0 10-(7N)

  

  

  

--()

  11-87 0-(1EE)R

--()

  

  

  

  

1187- 011-()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

120 GRANITE ROCK WAY

2301 KERNER BLVD, SUITE E

23195 MAFFEI ROAD

5000 MARSH DRIVE

325 BURMA ROAD

333 BURMA ROAD

280 BEALE STRRET

280 BEALE STREET

585 LINDA MAR BLVD

585 LINDA MAR BLVD

OAKLAND,CA 94607

OAKLAND, CA 94607

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94105

PACIFICA, CA 94044

PACIFICA CA 94044

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-39.6/40.1

04-SM-1-40.7/46.7

04-SM-1-43.2/48.6

04-SM-1-47.8/48.4

04-SM-35-2.8/2.8

04-SM-84-29.1/30.2

Fed Aid

HE14

HA27

HM3

HA23

HA21

Pgm Code

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA AND

DALY CITY FROM SAN PEDRO AVENUE TO

JUNCTION ROUTE 35

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

ROUTE 1/280 SEPARATION AND AT

JUNIPERO SERRA BOULEVARD

OVERCROSSING.

IN SAN MATEO COUNTY ON ROUTE 35  NEAR

SKY LONDA

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 84, DUMBARTON BRIDGE

Description 

POND REPAIR AND REVEGETATION

PLACE HOT MIX ASPHALT

REPLACE EXISTING MEDIAN BARRIER

PLACE POLYESTER CONCRETE ON DECK

REPAIR DRAINGE SYSTEMS

DECK RESURFACING

Type Of Work

HOLLIE CUN

G BORTOLOTTO CO

DESILVA GATES CONSTRUCTION

BAY LINE CUTTING & CORING,INC

SOIL ENGINEERING CONSTRUCTION

BUGLAR CONSTRUCTION

Contractor

LODI, CA 95242

SAN CARLOS, CA  94070

DUBLIN, CA 94568

OAKLAND, CA 94608

REDWOOD CITY, CA  94063

PLEASANTON, CA  94588

 

 

 

 

 

 

DAVID, JOSE

FRED BOOSHEHRI

WASHINGTON, MARCUS

HUPE, JEFFREY

FRED BOOSHEHRI

Resident
Engineer

(650)738-3827

(650)855-7777

(415)356-6512

(415)356-6465

(650)855-7777

(650)855-7777

 $964,500

 $602,803

 $11,066,900

 $465,626

 $406,119

 $2,459,470

Bid + CCOs

 $179,998

 $0

 $8,803,633

 $381,939

 $30,058

 $1,053,380

Comp To  date

 $124,910

 $0

 $3,192,408

 $345,979

 $30,058

 $655,290

This Month

03/09/09

06/09/09

08/19/08

12/10/08

05/14/09

01/07/09

Awarded

03/20/09

06/24/09

09/08/08

01/20/09

06/24/09

02/13/09

Approved

05/26/15

09/30/09

09/15/09

09/01/09

09/30/09

09/30/09

Est Comp

 19%

 0%

 81%

 38%

 27%

 55%

%Time

 34%

 0%

 69%

 82%

 7%

 42%

% Work 

 

 

 

 

 

 

Message

04-1123J4

04-1E5104

04-270844

04-1E0404

04-3S6604

04-042254

Contract 

ACST-1187-(012)E

  

ACST-P307-(058)E

  

ER-43H8-(044)E

  

  11-87 0-(2E)

  

H P3-0720-(8E)

  

--()

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

5400 WEST HIGHWAY 12

582 BRAGATO ROAD

P.O. BOX 2909

1033 YERBA BUENA AVE.

927 ARGUELLO STREET

5524-C SPRINGDALE AVENUE #96

585 LINDA MAR BLVD.

2350 PAGE MILL RD

280 BEALE STREET

280 BEALE STREET

2350 PAGE MILL RD

PACIFICA, CA 94044

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94105

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-92-13.4/13.4

04-SM-101-3.1/0

04-SM-101-3.5/11

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

Fed Aid

HA25

HA22

HA22

HB4C

HB4N

Pgm Code

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY IN MENLO PARK AT

HENDERSON PUMPING STATION.

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS.

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

Description 

PLANTING AND IRRIGATION

INSTALL A STANDBY GENERATOR

ESTABLISH EXISTING PLANTING

AC RESURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

Type Of Work

PROVEN MANAGEMENT, INC

HARRIS ELECTRIC

J. J. NGUYEN

GHILOTTI CONSTRUCTION COMPANY

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

Contractor

DUBLIN, CA 94568

SAN JOSE, CA 95122

SABTA ROSA, CA 95407

LIVERMORE CA 94551

DUBLIN CA 94568

 

 

 

 

 

 

FRED BOOSHEHRI

TRUONG, HENRY

BRIAN MACKLE

SAIDIAN JACOB

DOUG INORI

SHOKROLLAH MO

Resident
Engineer

(650)855-7777

(510)670-7844

(510)385-6991

(408)254-5823

(650)333-4036

(650)573-4334

 $2,677,878

 $144,379

 $139,780

 $2,774,094

 $8,892,514

 $126,471,193

Bid + CCOs

 $2,678,254

 $3,184

 $89,108

 $423,194

 $9,107,189

 $104,745,538

Comp To  date

 $3,000

 $3,184

 $1,995

 $423,194

 $0

 $4,342,684

This Month

12/05/05

05/20/09

12/21/07

03/05/09

02/15/01

02/23/07

Awarded

12/21/05

06/24/09

01/09/08

03/20/09

03/02/01

03/16/07

Approved

11/30/10

12/28/09

01/28/10

09/03/09

09/20/05

03/01/10

Est Comp

 0%

 0%

 74%

 51%

 100%

 75%

%Time

 0%

 2%

 63%

 15%

 100%

 82%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

04-1A0204

04-3A1104

04-235764

04-1E5504

04-235724

04-264204

Contract 

ACNH-P092-(035)E

  

  

  

ACNH-P101-(963)E

HPLU-6204-(060)L

--()

  

  

  

--()

 620-4 06-()

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

6681 SIERRA LANE SUITE A

3172 SALEM DRIVE

246 GHILOTTI AVENUE

P.O.BOX 2910

PO BOX 2909

2350 PAGE MILL DD.

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

2350 PAGE MILL RD

1101 CHESS DRIVE

PALO ALTO, CA 94304

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

PALO ALTO CA 94304

FOSTER CITY, CA 94404

Accepted

Location
Storm Water
Plan
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04District

04-SM-280-23.1/27.2

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

Fed Aid

HM3

HM3

HA25

HM3

HA22

HM1

Pgm Code

IN SAN MATEO COUNTY IN DALY CITY AT

KING DRIVE UNDERCROSSING AND AT

JUNIPERO SERRA RAMP OVERCROSSING

IN SAN MATEO COUNTY IN SAN BRUNO AND

SOUTH SAN FRANCISCO ON ROUTE 380 AT

VARIOUS LOCATIONS FROM W380- S280

CONNECTOR OVERCROSSING 

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR SUISUN CITY

FROM 1.1 KM EAST OF WALTERS ROAD TO

CURRIE ROAD.

IN SOLANO COUNTY IN RIO VISTA ON

ROUTE 12 FROM 3.1 MILES WEST OF

LIBERTY ISLAND ROAD TO 0.5 MILE  WEST

OF DROUIN DRIVE AND ON ROU

Description 

PLACE POLYESTER CONCRETE OVERLAY

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

REHABILITATE ROADWAY AND WIDENING

COLD PLANE ASPHALT CONCRETE

Type Of Work

BAY LINE CUTTING & CORING, INC

PENHALL COMPANY

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

DEBRUIN CONSTRUCTION 3708

MCDOUGALD BLVD  STOCKTON, CA

92506

RGW CONSTRUCTION, INC

ARGONAUT CONSTRUCTORS

Contractor

OAKLAND, CA 94608

SAN LEANDRO, CA 94577

SAN RAFAEL, CA 94901-4886

FRENCH CAMP, CA  95231

LIVERMORE, CA 94550

SANTA ROSA, CA 95402

 

 

 

 

 

 

HUPE, JEFFREY

KOOS, CHARLES

DAVID BARTEL

CHANGIZI, DAVE

BUTTERS, CARL

CARL BUTTERS

Resident
Engineer

(415)356-6465

(408)254-5848

(510)385-6755

(707)975-8089

(707)428-2060

(707)428-2060

 $576,290

 $737,693

 $2,021,087

 $262,492

 $20,535,518

 $470,810

Bid + CCOs

 $375,267

 $535,913

 $1,686,182

 $229,846

 $4,176,327

 $449,204

Comp To  date

 $92,364

 $471,151

 $0

 $130,436

 $1,240,008

 $449,204

This Month

12/15/08

04/20/09

08/14/06

02/13/09

12/17/08

03/27/09

Awarded

01/20/09

05/04/09

08/28/06

03/27/09

01/05/09

04/21/09

Approved

08/22/09

11/23/09

09/07/10

08/20/09

12/31/10

07/31/09

Est Comp

 25%

 33%

 0%

 73%

 21%

 100%

%Time

 65%

 71%

 0%

 79%

 20%

 94%

% Work 

 

 

PLANT EST

UNSAT

 

 

 

Message

04-0E5404

04-0E5304

04-294624

04-0E5804

04-0T10U4

04-1E0604

Contract 

  

  

IM-    -(   )P

  

ACST-P012-(100)E

  

  

  

 X08-1 02-(E)

  

  P0-12 1-(0E)

  

  

  

--()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1033 YERBA BUENA AVE.

13750 CATALINA STREET

77 LARKSPUR STREET

PO BOX 1355

550 GREEN VILLE ROAD

P.O. BOX 639

280 REALE STREET

1007 KNOX AVE

3410 MANDELA PKWY

370 CHADBOURNE RD,

STE A

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DR.

SAN FRANCISCO, CA 94105

SAN JOSE, CA 95122

OAKLAND,CA 94608

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

Accepted

Location
Storm Water
Plan
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04District

04-SOL-29-19.0/0

04-SOL-29-/6

04-SOL-37-7.2/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-8.1/12.9

Fed Aid

HA21

HM1

HB34

HE14

HM3

HA22

Pgm Code

IN NAPA AND SOLANO COUNTIES IN

VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO FROM

ROUTE 80/29 SEPARATION TO NAPA COUNTY

LINE

IN SOLANO COUNTY ON ROUTE 37 AT THE

WALNUT AVENUE OVERCROSSING

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT ROUTE 37  SONOMA

CREEK BRIDGE

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

PLACE RUBBERIZED HOT MIX ASPHALT

ROADSIDE ENHANCEMENT

HIGHWAY PLANTING AND IRRIGATION

POLYESTER CONCRETE OVERLAY

WIDEN FREEWAY AND BRIDGES

Type Of Work

PENHALL COMPANY

BAY CITIES PAVING & GRADING,

INC

WATKIN AND BORTOLUSSI INC

WATKINS & BORTOLUSSI, INC

AMERICAN CIVIL CONSTRUCTORS-

WEST COAST, INC

GHILOTTI BROS

Contractor

SAN LEANDRO, CA 94577

OAKLAND, CA 94610

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901-4886

BENICIA, CA 94510

FAIRFIELD, CA 94534

 

 

(415)453-4691

 

 

 

DAVE CHANGIZI

CHANGIZI, DAVE

HANSON, JIM

MANGLO PERPETUO

DARIN KISHIYAMA

Resident
Engineer

(707)429-6222

(707)975-8089

 

(510)450-2450

(707)428-2029

(707)436-2210

 $357,547

 $2,893,651

 $132,200

 $494,390

 $1,245,172

 $21,342,735

Bid + CCOs

 $153,512

 $0

 $0

 $406,542

 $1,226,269

 $13,962,833

Comp To  date

 $11,841

 $0

 $0

 $3,602

 $0

 $3,694,340

This Month

02/27/09

05/07/09

06/01/09

10/23/06

05/27/08

06/20/08

Awarded

03/20/09

05/21/09

06/12/09

10/31/06

06/20/08

07/21/08

Approved

08/18/09

10/20/09

11/19/10

07/14/09

03/11/11

Est Comp

 57%

 0%

 0%

 0%

 100%

 47%

%Time

 42%

 0%

 0%

 0%

 100%

 64%

% Work 

 

 

 

PLANT EST

SATIS

COMPLETED

 

Message

04-0E9004

04-1E5404

04-0G0004

04-0T14F4

04-0E5104

04-2409U4

Contract 

  

  

  

  

  

ACIM- 080-(354)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

13750 CATALINA STREET

55 SANTA CLARA AVE STE 145

77 LARKSPUR STREET

77 LARKSPUR ST.

3701 MALLARD DRIVE

5199 FULTON DRIVE SUITE E

370 CHADBOURNE ROAD

STE A

370 CHADBOURN ROAD

STE. A

3410 MANDELA PARKWY

2320 COURAGE DRIVE,

SUITE 106

370 CHADBOURNE ROAD,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

OAKLAND, CA 94609

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

Accepted

07/14/09

Location
Storm Water
Plan
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04District

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

Fed Aid

HB5

HA22

HA42

HA22

HA22

HB4N

Pgm Code

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT THE CORDELIA TRUCK

INSPECTION FACILITIES

IN SOLANO COUNTY IN FAIRFIELD FROM

0.4 MILE WEST OF ROUTE 80/12

SEPARATION TO 0.9 MILE EAST OF AIR

BASE PARKWAY OVERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

IN SOLANO AND NAPA COUNTIES AT

VARIOUS LOCATIONS

Description 

CONSTRUCT HOV LANES

INSTALL OVERHEAD EXIT GUIDE SIGNS

REPLACE WEIGH STATION MESSAGE SIGNS

ASPHALT CONCRETE OVERLAY

OVERLAY AND CRACK SEAL

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

O C JONES & SONS, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

MIDSTATE BARRIER, INC

TOP GRADE CONSTRUCTION, INC

GHILOTTI BROS

ROSENDIN ELECTRIC

Contractor

BERKELEY, CA 94510

IRVINE, CA 92614-5706

STOCKTON,CA 95213

LIVERMORE, CA 94551

SAN JOSE, CA 95133

 

 

 

 

 

 

MERCADO, MARTIN

SIDHU BALJIT

DUAN, FRANK

DARIN KISHIYAMA

DARIN KISHIYAMA

EDALATI BEN

Resident
Engineer

(707)428-2196

(707)428-2198

(510)231-7139

(707)436-2210

(707)436-2210

(510)385-7163

 $27,329,209

 $4,107,189

 $646,600

 $13,507,160

 $37,023,540

 $1,530,999

Bid + CCOs

 $23,437,016

 $4,056,774

 $328,075

 $2,272,604

 $34,156,223

 $1,517,249

Comp To  date

 $447,179

 $0

 $0

 $1,069,128

 $3,444,470

 $117,576

This Month

06/04/08

11/20/06

08/22/08

04/21/09

03/18/08

04/23/08

Awarded

06/24/08

12/08/06

09/10/08

04/28/09

04/24/08

05/12/08

Approved

12/31/09

08/25/08

07/20/09

12/05/09

10/09/09

07/20/09

Est Comp

 78%

 100%

 88%

 33%

 68%

 100%

%Time

 85%

 100%

 50%

 17%

 87%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-0A5314

04-271004

04-3A8104

04-4C15U4

04-4C1524

04-4A5344

Contract 

HPLU-6204-(066)E

  

  

SARR-0802-(356)E

ACIM-080 -(353)E

  

  62-04 0-(6E)

  

  

  08-02 3-(6E)

--()

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

1520 FOURTH ST.

1792 KAISER AVENUE

3291 SOUTH HIGHWAY 99

50 CONTRACTORS STREET

880 MABURY RD.

2320 COURAGE DRIVE,

SUITE 106

2320 COURAGE DRIVE,

SUITE 106

3410 REGATTA BLVD.

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD,

SUITE A

3401 REGATTA BLVD.

FAIRFIELD, CA 94533

FAIRFIELD, CA 94526

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

Accepted

07/20/09

Location
Storm Water
Plan
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04District

04-SON-1-19.9/25

04-SON-1-26.6/26.7

04-SON-12-9.2/11

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-37-4.0/6.1

Fed Aid

HM1

HA23

HA22

HM1

HA22

HA22

Pgm Code

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

IN SONOMA COUNTY NEAR JENNER 3.4 KM

NORTH OF RUSSIAN GULCH BRIDGE

IN SONOMA COUNTY IN SEBASTOPOL AND

SANTA ROSA FROM ROUTE 116 TO LLANO

ROAD

IN SONOMA COUNTY NEAR SANTA ROSA FROM

0.3 MILE EAST OF SANTA ROSA CREEK

BRIDGE TO 0.2 MILE EAST OF CALABAZAS

CREEK BRIDGE

IN SONOMA COUNTY NEAR GLEN ELLEN FROM

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM

EAST OF ARNOLD DRIVE

IN SONOMA AND SOLANO COUNTIES IN AND

NEAR VALLEHO FROM TOLAY CREEK BRIDGE

TO 0.2 MILE EAST OF WALNUT AVENUE

OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

CONSTRUCT TIE BACK RETAINING WALL

ASPHALT CONCRETE SURFACING

ASPHALT CONCRETE RESURFACING

REALIGN ROADWAY

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

NORTH BAY CONSTRUCTION, INC

GORDON N BALL, INC

M B SERVICES

GHILOTTI CONSTRUCTION CO.

GHILOTTI CONSTRUCTION, INC

MCK SERVICES, INC

Contractor

PETALUMA, CA 94952

ALAMO, CA 94507

CONCORD CA 94524

SANTA ROSA, CA  95407

SANTA ROSA, CA 95401

MARTINEZ, CA 94553

 

 

(925)957-9200

 

 

 

HISLOP, SCOTT

HISLOP, SCOTT

VALEH, SYD

MONEMZADEH FAROKH

MANGLO PERPETUO

Resident
Engineer

(707)249-4732

(707)576-3482

 

(707)385-6899

(707)769-5679

(707)428-2029

 $999,631

 $1,996,732

 $507,840

 $2,552,691

 $2,190,144

 $425,000

Bid + CCOs

 $178,239

 $1,870,834

 $0

 $0

 $1,296,970

 $427,037

Comp To  date

 $178,239

 $163,227

 $0

 $0

 $769,342

 $0

This Month

06/05/08

09/26/08

05/11/09

04/02/09

11/26/08

04/23/09

Awarded

06/18/08

10/15/08

05/22/09

04/20/09

12/12/08

05/07/09

Approved

08/18/09

09/03/09

10/14/09

04/08/11

06/29/09

Est Comp

 30%

 73%

 0%

 0%

 21%

 100%

%Time

 18%

 93%

 0%

 0%

 59%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

04-0E3504

04-3S8404

04-4C3704

04-1E5304

04-219864

04-0G0804

Contract 

  

ER-43GO-(004)E

  

  

ACST-P012-(101)E

  

  

--()

  

  

  P0-12 1-(1E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

431 PAYRAN STREET

333 CAMILLE AVENUE

P O BOX 5697

246 GHILOTTI AVENUE

246 GHILOTTI AVE

865 HOWE ROAD, SUITE B

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD,

BLDG A

1009 CLEGG COURT

2320 COURAGE DRIVE,

SUITE 106

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

FAIRFIELD, CA 94533

Accepted

06/29/09

Location
Storm Water
Plan
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04District

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-21.7/29.3

04-SON-116-4.5/4.5

04-SON-116-28.0/34.5

Fed Aid

HB1

HB5

HB5

HB5

HA23

HM1

Pgm Code

IN SONOMA COUNTY FROM 0.3 MILE SOUTH

OF PETALUMA BOULEVARD SOUTH TO 0.2

MILE NORTH OF DUTCHER CREEK ROAD

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

IN SONOMA COUNTY IN AND NEAR SANTA

ROSA AND AT WINDSOR FROM 0.5 KM  N OF

STEELE LANE UNDERCROSSING TO 0.5 KM N

OF WINDSOR LANE UC

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

IN SONOMA COUNTY IN AND NEAR COTATI

FROM ELPHICK ROAD TO 0.5 MILE WEST OF

NORTH JUNCTION ROUTE 101

Description 

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

WIDEN AND RECONSTRUCT INTERCHANGE

WIDEN HIGHWAY

CONSTRUCT SOIL NAIL WALL

COLD PLANE AC PAVEMENT

Type Of Work

CENTRAL FENCE, INC

MCGUIRE HESTER

GHILOTTI BROS, INC

O. C. JONES & SONS, INC

AMLAND CORP.

NORTH BAY CONSTRUCTION, INC

Contractor

SACRAMENTO, CA 95822

OAKLAND, CA 94603

SAN RAFAEL, CA

SAN JOSE,  CA   94112

PETALUMA, CA 94955

 

 

 

 

 

 

MONEMZADEH, FAROKH

DAIVD BARTEL

LEGALLEE, DALE

S RAY NOZZARI

MONEMZADEH, FAROKH

HISLOP, SCOTT

Resident
Engineer

(707)769-5695

(510)385-6755

(707)781-2244

(707)566-3945

(707)769-5695

(707)576-3482

 $1,544,206

 $2,378,218

 $38,335,034

 $78,409,024

 $753,395

 $274,373

Bid + CCOs

 $1,508,704

 $1,932,065

 $520,462

 $21,950,317

 $101,551

 $196,257

Comp To  date

 $0

 $9,720

 $401,396

 $13,956,929

 $101,551

 $189,962

This Month

05/15/08

09/10/07

03/03/09

10/29/08

08/26/08

04/28/09

Awarded

06/16/08

10/04/07

03/20/09

11/14/08

09/26/08

05/12/09

Approved

06/26/09

12/02/11

12/03/12

04/05/10

10/15/09

07/31/09

Est Comp

 100%

 0%

 3%

 26%

 36%

 40%

%Time

 100%

 0%

 1%

 28%

 13%

 72%

% Work 

OVER RUN

PLANT EST

SATIS

 

 

 

 

Message

04-1A6504

04-272434

04-129654

04-0A10U4

04-3S7704

04-1E5004

Contract 

ACNH-Q101-(140)E

  

  

ACNH-Q101-(148)E

ER-43F6-(004)E

  

  Q1-01 1-(0E)

  

  

LU62-04 0-(9L ) 

--()

  

--()

  

  

204-069-()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

148 OTTO CIRCLE

9009 RAILROAD AVENUE

525 JACOBY STREET

1520 FOURTH STREET

1401 FELIPE ST

431 PAYRAN STREET

1009 CLEGG COURT,

SUITE D

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD

BLDG A

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

SUITE A

PETALUMA, CA 94954

OAKLAND, CA 94608

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94952

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $108,055,994 $2,063,084,224 $3,597,586,172

04-SON-128-10.1/11.7

04-VAR--/0

04-VAR--/0

Fed Aid

HA22

HB1

HB4N

Pgm Code

IN SONOMA COUNTY NEAR GEYSERVILLE AT

VARIOUS LOCATIONS FROM 0.6 MILE EAST

OF GEYSERS ROAD TO 0.2 MILE EAST OF

ALEXANDER VALLEY ROA

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

DRAINAGE SYSTEM REHABILITATION

UPGRADE SCADA SYSTEM

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work

REGE CONSTRUCTION INC

BLEYCO INCORPORATED

AMLAND

Contractor

CLOVERDALE CA 95425

CASTRO VALLEY, CA 94552

SAN JOSE, CA 95132

(707)894-5143

 

 

CHRENG NICHOLAS

WASSEF WAGDY

Resident
Engineer

 

(510)224-6311

(408)254-5866

 $89,075

 $5,392,807

 $1,758,478

Bid + CCOs

 $0

 $2,309,487

 $1,751,478

Comp To  date

 $0

 $222,522

 $0

This Month

05/14/09

01/30/08

02/08/06

Awarded

06/02/09

03/05/08

02/24/06

Approved

12/15/09

11/20/07

Est Comp

 0%

 75%

 100%

%Time

 0%

 43%

 100%

% Work 

 

 

 

Message

04-4A2704

04-010904

04-151284

Contract 

  

  

ACST-X085-(038)E

  

  

  X0-85 0-(8E)

  

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

600 SANTANA DRIVE

11425 CULL CANYON ROAD

3168 KNIGHTS BRIDGE ROAD

3401 REGATTA BLVD.

1007 KNOX AVENUE

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



04-2707A4

04-0E9504

04-4A5804

04-4A5354

04-1A4604

04-0120L4

04-0E9104

04-448104

04-172404

04-444004

04-016014

04-249044

04-1E5904

04-290844

04-0E7904

04-0E9304

04-4A5314

04-253794

04-4A5204

04-253784

04-0E7804

04-0E7704

Contract

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/2.8

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-2.4/7.2

04-ALA-84-3.8/0

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-580-5.9/7.8

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-40.3/46.1

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

04-ALA-680-6.4/12.5

04-ALA-680-/303

04-ALA-880-3.3/20.8

04-ALA-880-10.9/34.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



04-177904

04-1706U4

04-2332U4

04-207774

04-0E5204

04-2A8904

04-2A0304

04-1A2504

04-0130K4

04-0060A4

04-0060H4

04-0A8214

04-271604

04-2937U4

04-226144

04-0E8004

04-4A5334

04-1E5604

04-120634

04-1E1904

04-1E3804

04-444214

Contract

04-ALA-880-28.2/28.5

04-ALA-880-30.1/31.1

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-4-14.2/27.8

04-CC-80-.8/1.2

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-13.6/0

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-12-14.6/16.3

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

04-MRN-131-/4

04-NAP-29-12.1/13.5

04-NAP-29-21.3/22.2

04-NAP-29-38.1/48.6

04-NAP-121-.3/2.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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04-3S6114

04-1E1204

04-0E7604

04-0E7404

04-165934

04-0A4804

04-165944

04-0A1304

04-0A2714

04-4C3604

04-0E4304

04-0A2404

04-0E7204

04-4A5324

04-0E7304

04-448804

04-1E1804

04-3A5604

04-2332F4

04-272024

04-4C3404

04-1247A4

Contract

04-NAP-128-7.3/7.3

04-SCL-9-6.9/11.5

04-SCL-9-/.5

04-SCL-82-/25.9

04-SCL-85-18.7/20

04-SCL-85-17.8/19.6

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-9.1/17.8

04-SCL-101-17.8/21.2

04-SCL-101-8.8/0

04-SCL-101-/52.2

04-SCL-101-/52.6

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-11.2/19.7

04-SCL-152-21.4/21.9

04-SCL-237-5.3/5.7

04-SCL-280-5.1/7.8

04-SCL-880-6.7/8.4

04-SCL-5736-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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04-162524

04-162514

04-1A4304

04-1E1304

04-1E5804

04-1E3704

04-0120R4

04-0120F4

04-2A9904

04-4A3504

04-1123G4

04-1123U4

04-1123J4

04-1E5104

04-1E0404

04-270844

04-3S6604

04-042254

04-1A0204

04-3A1104

04-235764

04-1E5504

Contract

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-35-1.7/0

04-SF-35-/2

04-SF-80-4.5/5.7

04-SF-80-4.6/5

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-280-/7.5

04-SF-280-3.4/3.8

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/46.7

04-SM-1-47.8/48.4

04-SM-1-43.2/48.6

04-SM-35-2.8/2.8

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

04-SM-101-3.1/0

04-SM-101-3.5/11

04-SM-101-6.5/11.9

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
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04-235724

04-264204

04-0E5404

04-0E5304

04-294624

04-0E5804

04-0T10U4

04-1E0604

04-0E9004

04-1E5404

04-0G0004

04-0T14F4

04-0E5104

04-2409U4

04-0A5314

04-271004

04-3A8104

04-4C15U4

04-4C1524

04-4A5344

04-0E3504

04-3S8404

Contract

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-23.1/27.2

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

04-SOL-29-19.0/0

04-SOL-29-/6

04-SOL-37-7.2/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SON-1-19.9/25

04-SON-1-26.6/26.7

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

Page
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04-4C3704

04-1E5304

04-219864

04-0G0804

04-1A6504

04-272434

04-129654

04-0A10U4

04-3S7704

04-1E5004

04-4A2704

04-010904

04-151284

Contract

04-SON-12-9.2/11

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-37-4.0/6.1

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-21.7/29.3

04-SON-116-4.5/4.5

04-SON-116-28.0/34.5

04-SON-128-10.1/11.7

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $105,333,206

 $163,596,954

 $512,242,803

 Bid + CCO

 $90,069,917

 $107,012,271

 $318,247,366

 Work Comp

-I-

-F-

-S-



04

District

 $3,201,170

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $3,597,586,172  $2,063,084,224

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $2,041,495,746

 $4,703,513

 $770,213,950

 Bid + CCO

 $1,006,447,923

 $3,378,995

 $537,927,753

 Work Comp

District Total:

Work completed this Period:  $3,201,170

-SH-

-ER-


	04

